

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1	2	3	4	5	6
7 Consultation/ Preparatory Process	8 Consultation/ Preparatory Process	9 Consultation/ Preparatory Process	10 Consultation/ Preparatory Process	11 Consultation/ Preparatory Process	12 Consultation/ Preparatory Process	13 Consultation/ Preparatory Process
14 Consultation/ Preparatory Process	15 Consultation/ Preparatory Process	16 Consultation/ Preparatory Process	17 Consultation/ Preparatory Process	18 Consultation/ Preparatory Process	19 Consultation/ Preparatory Process	20 Consultation/ Preparatory Process <i>(OCHA/IAU works on initial context for discussion at Workshop)</i>
21 Consultation/ Preparatory Process <i>(OCHA/IAU works on initial context for discussion at Workshop)</i>	22 Consultation/ Preparatory Process <i>(OCHA/IAU works on initial context for discussion at Workshop)</i>	23 Consultation/ Preparatory Process <i>(OCHA/IAU works on initial context for discussion at Workshop)</i>	24 CAP Workshop	25 CAP Workshop	26 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	27 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
28 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	29 EID Holidays	30 EID Holidays	OCTOBER			
			1 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	2 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	3 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	4 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)
5 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	6 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	7 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP) [Pillar 2 Country drafts submitted to Pillar 2 CAP Support Team (UNHCR, OCHA RO).]	8 SOTs prepare Sector Plans & prepare, select & prioritize projects OCHA/IAU Drafts rest of CAP (Executive Summary, CHAP)	9 SOT submits Sector Plans and Projects to OCHA OCHA/IAU compiles draft	10 Project vetting by HC/OCHA OCHA/IAU compiles draft	11 Project vetting by HC/OCHA OCHA/IAU compiles draft
12 Project vetting by HC/OCHA OCHA/IAU compiles draft	13 HC circulates draft to Country Team for comments	14 All field comment HC/Govt review	15 All field comment HC/Govt review	16 *OCHA/IAU finalize draft with comments *Harmonization with Pillar 2	17 *OCHA/IAU finalize draft with comments *Harmonization with Pillar 2	18 *OCHA/IAU finalize draft with comments *Harmonization with Pillar 2
19 *OCHA/IAU finalize draft with comments *Harmonization with Pillar 2	20 Consolidated CAP (Pillar 1& 2) Field draft to HQ for comments	21 All HQ comments	22 All HQ comments	24 All HQ comments	24 *OCHA/IAU finalize draft with HQ comments *Pillar 2 CAP Support Team (UNHCR, OCHA RO)	25 *OCHA/IAU finalize draft with HQ comments *Pillar 2 CAP Support Team (UNHCR, OCHA RO)
26 *OCHA/IAU finalize draft with HQ comments *Pillar 2 CAP Support Team (UNHCR, OCHA RO)	27 Final Iraq CAP 2009 sent to OCHA Geneva	28	29	30	31	