

Pillar II Timeline
As of 26 August 2008

Below is the timeline for the country level Pillar II CAP processes in Jordan, Syria, and Lebanon. In the other Pillar II countries, narratives and project sheets will be developed under the coordination of the respective UNHCR representative, in close consultation with the RC and members of the UNCT and other humanitarian organisations as relevant, and submitted to the CAP Secretariat by 7 October. For more information, contact the CAP Secretariat.

Jordan	Syria	Lebanon	Activity
14 August	5 August	27 August	Country level workshop (including UNCT members, NGOs, Red Cross and Red Crescent Movement, donors, and government)
Between the workshop and 14 September	2 nd week of August	3 September	Sector working groups meet to review and agree upon sector strategies, objectives, needs assessments, and additional/country specific project selection and prioritization criteria
	End August	17 September	Sector response plans finalized and project sheets submitted to sector working group chairs
	10 September	19 September	Sector chairs review projects, based on sector objective and criteria and Pillar II guidelines, and discuss with partners as required
	15 September	24 September	Sector response plans and projects submitted to CAP Support Team/UNHCR Office, as appropriate, copying working group members
15 September	21 September	3 October	Country documents compiled and reviewed by CAP Support Team/UNHCR Office, as appropriate, in light of appeal document drafting criteria and Pillar II guidelines
20 September			The compiled document to be reviewed jointly with the RC and all concerned members of the UNCT to ensure coherence with ongoing development assistance programmes
25 September	25 September	4-6 October	Country draft shared with all contributing partners (RC/UNCT, NGOs, and other partners) for final comment
7 October (COB)	7 October (COB)	7 October (COB)	Final revised country drafts submitted to the Pillar II CAP Secretariat (regional)
8-9 October	8-9 October	8-9 October	Country submissions compiled and reviewed. Potential changes or reductions in budget discussed with relevant country operations and organizations
Week of 19 October	Week of 19 October	Week of 19 October	Regional review of the Iraq CAP 2009 (Pillars I and II)
31 October	31 October	31 October	Iraq CAP 2009 revised and sent to OCHA Geneva (Pillars I and II)
3 December	3 December	3 December	CAP launch in New York